to; [ | STATNTL approved For Rlease 2006/11/04.: CIA-RDP8180087q002340030083-0 T ;2 iy q‘{
SUBJECT: Delivery Status Repart System One, Custcmer "A" -} copy ] CF 7.
REPORT PERIOD: _ January 14, 1958 to January 28, 1958 . STATINTL  FRoM:
' STATINTL
QUARTITY
QUANTTTY TOTAL SCHEDULED FOR QUANTTTY
MP SHIFPED IN QUANTTTY SHIPMENT DURING SHIPPED BALANCE
ITEM  NUMBER  NOMENCLATURE  REPORT PERIOD AUTHCRIZED REPORT PERIOD TO DATE DUE
1. 10641 C) Unit far S/1 ) ™ 0 T4 0
2. 10406 C, Unit for S/1 o) ks o] L0 5 (1) (
3. 10737 B Unit. for §f1 0 36 o} 36 o '
' 16308  Ap Unit for S/1 0 34 0 34 ' 0
5. 10922 A Unit for S/1 0 ko 0 40 0
6. 63003 Cable Assembly Coaxial 0 .13 0 k6 o]
7. 63004 Csble, C; Unit and Cp
Unit to Bulkhead 0 23 -0 23 0
8. 63005 Cable, C; Unit to :
Co Unit 0 23 ) 23 0
9. 10993 Cable Assembly ‘ |
(With Heater Plug) 0 23 23 0 (
10. 10566 D Untt - Test Set 0 8 T 1
1. FAK Equipment List E 0 3 0 3 o
12. 180-Day  Equipment List D 0 1 ) 1 o
13. SLOE Equipment List ¥
(For S/1 and 8/3) 0 3 0 3 o
14, 10493 Manual of Operating
Instructions far §/1 0 109 0 109 0
15, Ampex Equipment 0 4 0 L4 0

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



SUBTECT: Delivery Status Report, System One, Customer A"
‘ % g 00200030083-0 &% 2

Approved For R(tease 2006/11/04 : CIA-RDP81B00878

LTTY
QUARTITY TOTAL SCHEDULED FOR QUARTITY
MP SHIPPED- IN QUANTITY SHIPMENT DURING SHIFPED BALARCE
ITEM NUMEER NOMENCLATURE REPORT PERIOD AUTHCRIZED REPORT PERTOD TO DATE DUE

6. 06k C3 Unit 0 36 0 36 0
17. Cy Modification Kit 0 66 ) 66 0
8. 1mns3 Cy Unit o , 45 : 0 45 )
19. 11567 TWT Amplifier , 0 6 - o0 6 0
20. 70034 Mapter, Waveguide H-P, ‘

x281-A, for use with

Ttem 19. ° 12 o 12 0
21. 63041  Cable, Coax Rg-142/U

for use with Item 19. o] 12 0 12 0
22. 1737 Cable, Video, for use 7

with Ttem 19. 0 12 0 12 o
23. 11303 Preliminery Instruction

Guide for TWT Amplifier O 12 o] 12 0
ok, 50% Spares for TWT Amplifier
25. 179 A3 Unit 18 L 20 38 .
2. 11600 As Unit 10 12 10 12

7 : 0

(1) Retained for test and training.

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



Approved For Rgfease 2006/11/04 . CIA-RDP81B00878
SUBJECT: Delivery Status Report, Systeh 3, Customer "A"

to%%’z 0030083-0

SAPC QY 4

| COPY | OF 42
REPORT PERIOD: Janvary 1%, 1958 to January 28, 1958 STATINTL FROM:
_ QUARTITY STATINTL
QUARTITY TOTAL SCHEDULED FOR QUANTTTY
MP SHIPPED IN QUARTITY SHIPMENT DURING SHIPPED  BALANCE
ITEM NUMBER NOMENCLATURE REPCRT PERIOD AUTHORIZED - REPORT PERIOD TO DATE  DUE
1. 10199 Receiver Unit S/3
or
11048 Receiver Unit M-1,
s/3 0 % 0 1% o]
2. 1066 :
7 J Box S/3 0 % 0 01y ]
3. 10806 Cable, Power 0 15 0 15
4. 10;.96 Cable, Antemnna o] 15 o] 15 c
5. 10171 Cable, Assembly S/3 o} 15 0 15 o}
6. 10929 Cable, B Unit 0 15 o 15 0
T- 10867 Mammal of |
Instructiocns for S/3 0 25 o 25 0
8. 11007 Preflight Test Set, 5/3 0 5 0 5 o
9. NORE Conversion Kit 8/3A, |
. Consisting of 3 each
MP-10535, Board, Etched
Assembly ORA or
Conversion Kit 8/3A,
Cousisting of 3 each
MP-10968, Board, Etched .
Assembly ObA (M-1) 0 1k 0 14 o]
10. FAK
Equime!rt Iist S (o) (o) 3(2) 0
11. 180-Day Equipment List T 0 1 ¢] 1
, 3) °

(1) Nine-each of this quantity &re MP-11048 » Receivers M-1.

(2) Three FAKs shipped complete less the following it A
: ems: MP-10961, Board
(3) One Depot 1list shipped less the following items: MP-10958, Boa:’-d,' '

Btched Assy., and MP-55039, Diode.

Etched Assembly, and MP-55039, Diocde.

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



STATINTL Approved For R(ease 2006/11/04 : CIA—RDP81BOOS?@?@Q&Z@O%DOB&O . ) -3
0 ce: | sArC QH S |
.} copy
SUBJECT: Delivery Status Repart, Systems 4 and 5, Customer "A" . [ OF 2~
REPORT PERI(D: January 1k, ;958 to January 28, 1958 FROM:
STATINTL
QUARTITY
QUARTTITY TOTAL SCHEDULED FOR QUANTTTY
WP . SHIPPED IN QUARTITY SHTPMERT DURING SHIPPED BALAKCE
ITEM NUMBER NOMERCLATURE REPORT PERTOD AUTHORIZED REPORT PERIOD TO DATE DUE
1 NL System 4 0 3 1 2 1
2 NL Test Set, System & o 2 1 1(1) 1
'3 NL System 5 0 1 0 1 0
'3 RL System 5, M-l 0 2 0 2 0
5 FAK System 4, - .
Equipment List AA o] ’ 2 0 1(1) 1
6 DEPOT System 4,
Equipment Iist BB O 1 0 o : 1
T SLOE System &,
Equipment List CC 0 2 o . 1 Q) 1
8 FAK System 5, :
. Equipment IList X 0 1 0 1 0
9 FAK System 5, M-1, ' _ "
Equipment List DD  PARTTAL 2 2 PARTTAL 2

(1) These items shipped in an interim configuration.

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



T0:

-

[ ] ™™ ppprovearorr

SUBJECT: - Delivery Status Report Data Red

Customer "A"

:tion Equipment

e(ase 2006/11/04 : CIA-RDP81 8868 8R000200030083-0

oanse 3

SAPC R 4

3.

6.

7.

9.

10.

REPORT PERIOD: __ January 1k, 1958 to January 28, 1958 STATINTL FROM:
QUANTITY
QUANTITY TOTAL SCHEDULED FOR QUANTITY STATINTL
MP SHIPPED IN QUANTITY SHIPMENT DURING SHIPPED BALATCE
ITEM NUMBER NOMENCLATURE REPORT PERIOD AUTHORIZED REPORT PERIOD TO DATE DUE
10939 "A" Rack, Play- ,
back Equipment 0 ;. (o} L 0
11892 Guide, “Instruc-
tion, "A" Rack ) 15 0 15 )
10945 Marmmal, Operation
& Maintenance,
Ampex Tape Transport,
Ampex Catalog No.
STO0 (modified) 0 55 0 55 )
10027 "B-1" Rack, Dupli-
cating Equipment o) % o} L 0
10948 "B-2" Rack, Dupli-
cating Equipment 0 L o 4 o
10738 Guide, Instruction
(for "B-1" & "B-2" ,
Racks ) o 15" 0 15 o
10942 "C" Rack Playback
Analysis Equipment. 0 b Y L 0
10774 Guide, Instructiom,
“c" Rack : '
. 0 25 0 25 0
10933 "F" Rack, Event
Marker Equipment [0} 6 0 5 ( ) 1
: 1
10910 gu%de, Instruction,
F - o Lo o} Lo 0

(1) serial Wo. 1, 2, 3, 5 and 6 returned for rewark and modification.

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



Release 2006/11/04 : CIA-RDP81 B00878R000200030083-0
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- STATINTL Approved For Rtease 2006/11/04 : CIA-RDP81B00878R0082630$0083-0 *\M—#m—

| s i
TO: cC: APC RS
COPY | OF y
SUBJECT: Delivery Status Report, System One, Customer "C" Hanes '
REPORT PERIOD: January 14, 1958 to January 28, 1958 FROM:
QUANTITY STATINTL
QUANTITY TOTAL SCHEDULED FOR QUANTITY :
. MP SHIPPED IN QUARTITY SHIPMENT DURING SHIPPED BALANCE
ITEM NUMBER NOMENCLATURE REPORT PERIOD AUTHORIZED  REPORT PERICD TO DATE DIE
1. 10737 with B Unit with
10895 . Heated Cover 0 , 26 0 26 o]
2. 10308 Ay Unit for S/1° 0 ko 0 40 0
3. 10922 Ay Unit for §/1 - O . To] 0 4o 0
L. 63003 Cable Assembly,
Coaxial 0 30 o} 30 0
5. 63004 Csble, C; Unit and
Co Unit to Bulkhead O 15 0 15 0
6. 63005 Cable, C; Unit to
Cp Unit o ‘15 ° 15 o
7. 10993 Cable Assembly :
(with heater plug) O 15 o] 15 0
8. 10566 D Unit - Test Set
for 5/1 o 5 0 5 0
9. FAK Equipment List I,
Revision A o 1 PARTTAL PARTTAL 1
10. FAK Equipment IList I, .
Revision C o 3 o o 3
11. 360-Day BEquipment Iist II O 1 PARTTAL PARTTAL 1
12. SLOE Equipment List VI
(for S/1 and S/3),
Revision A o 1 PARTTAL PARTTAL 1

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



Approved For@ease 2006/11/04 : CIA-RDP81 800878R900200030083-0
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LY TATINTL CC:
S Approved For Rejease 2006/11/04 CIA-RDP81BOOB7‘8I; 000200030083-0

SUBJECT: Delivery Status Report, cem 3, Customer "C"

SAPC 2 '—{5‘?/ ]

CPY}OF%

REPORT PERIOD: January 1k, 1958 to Jamuary 28, 1958 STATINTL
. QUANTTTY _ STATINTL
: QUANTTTY TOTAL SCHEDULED FOR QUANTITY
MP SHIPPED IN QUANTITY SHIPMENT DURING SHIPPED TO  BALANCE
ITEM NUMBER NOMENCLATURE REPORT PERIOD AUTHCRIZED REPORT PERIOD DATE DUE
1. 11048 Receiver Unit §/3 1 25 L 20) 3
2. 10667 J Box 8/3 1 25 4 22 3
3. 10737 with B Unit §/3 with
10895 Heated Cover 0 25 4 21 L
4. 10806 Cable, Power 1 25 y 2 3
5. 10196 Cable, Antenna 1 25 L 22 3
6. 10171 Cable, Assembly S/3 1 25 % 22 3
T« 10929 Cable, B Unit 1 25 L 22 3
8. 10867 Manual of Operating
Instructions S/3 0 50 0 50 0
9. Reproducible Copy of
Marual of Operating .
Instructions S/3 0 1 0 1 0
10. 11007 Preflight Test Set 5/3 O 5 1 h 1
11. NONE Conversion Kit, S/3A
Consists of 3 each
MP-10968, Etched Board :
Asgembly OkA (M-1) 1 25 14 20 : 5
12. FAK Equipment Iist IIT,
Revision A 0 1 1 PARTTAL 1
13. FAK Equipment Iist IIT,
Revision C 0 3 o Y 3

(1) Five each are MP-10199, original configuration units. Five each returned for modification
to M-1 version.

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



Approved For Release 2006/11/04 : CIA-RDP81 8008%8§000200030083-0
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STATINTL
TO:

SUBJECT: Delivery Status Report, System 4, Customer "C"

”

Approved For Iffease 2006/11/04 : CIA-RDP81 BOOS7$R£|)&2PLOO3OOB3-O

SAPC 245 4 (
: coth OF 7/

REPORT PERIOD: Jamuary 14, 1958 to January 28, 1958
QUANTITY TOTAL
MP SHIPPED IN QUANTITY

ITEM NUMBER NOMENCLATURE REPORT PERICD AUTHORIZED

1 NL System b 0
2 NL Test Set, System 4 0
3 FAK System k4, i
Equipment List AA 0
4 DEPOT System &4, .
' Equipment Iist BB o
b SLOB Systenm 4,

Equipment Iist CC 0

-~

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



R Approved For Reease 2006/11/04 : CIA-RDP81B00878R000200030083-0

STATINTL STATINTL g . #~
T0: ; cC: | SFe 4457](
COPY [OF 2
SUBJECT: Delivery Status Report Data Reduction Equipment, b '
. Customer 0" STATINTL =
REPORT PERIOD: gonyary 14, 1958 to January 28, 1958 FROM: |
QUARTITY
QUARTTTY TOTAL SCHEDULED FOR QUANTITY
MP SHIPPED IN QUANTITY SHIPMENT DURING SHIPPED BALARCE
. ITEM NUMEER NOMENCLATURE REPORT PERICD AUTHORTZED REPORT PERIOD TO DATE DUE
1. 10939 "A" Rack, Playback
Equipment - Y b 0 4 )
2. 11892 gu%de, Instruction,
A" Rack 0 10 0 10 )
3. . Reproducible Copy of
{ngtruction Guide,
. A" Rack 0 1 0 0 1
. 10945 Manual, Operation &
Malntenance, Ampex
Tape Transport, Ampex
Catalog No. 5700
5. Reproducible Copy of
Marmal, Operation &
Maintenance, :Ampex
Tape Transport 0 1 (o] 0 1
6. 10927 "B-1" Rack, Dupli-
- cating Equipment 0 L ° 4 0
7. 10948 "B-2" Rack, Dupli-
cating Equipment. 0 5 0 4 0
8. 10738 Guide, Instruction
(for "B-1" & "B-2"
Racks ) 0 10 -0 ' 10 o
9. Reproducible Copy of
: : Instruction Guide,
"B-1" & "B-2" Racks o 1 o ) 1

Approved For Release 2006/11/04 : CIA-RDP81B0Q0878R000200030083-0



Approved For Pﬂease 2006/11/04 : CIA-RDP81B00878r000200030083-0

SUBJECT: Delivery Status Report Data Reduction Equipment, -2~
Customer "C"
QUANTTITY TOTAL SCHEDULED FOR QUANTITY
MP SHIPPED IN QUANTITY SHIPMENT DURING SHIPPED BALANRCE
ITEM NUMBER NOMENCLATURE REPORT PERIOD AUTHORIZED REPORT PERIOD TO DATE DUE
10. 10942 "C" Rack Playback
Analysis Equipment 20 7 13
1n. 107Th Guide, Instruction,
"c" Rack 10 10 o
12. Reproducible Copy of (
Guide, Imstruction
"Cc" Rack 1 0 1
13. 10933 "F" Rack, Event
Marker Equipment 20 1 21
1k. 10910 Guide, Instruction
"F” Rack 10 10 o
15. Reprodueible Copy of
Guide, Instruction
"F" Rack 1 0 1
16. 10549 - "E" Rack 12 0 12
17. 10827 Guide, Imstruction \(
“E" Rack 10 o} 10
18. Reproducible Copy of
Guide, Instruction
"E” Rack 1 0 1
19. 10807 Data Reduction
Systeng Mamial 10 0 10
20. Reproducible Copy of
Data Reduction
System Marmal 1 ) 1
\

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



’ Approved For Peease 2006/11/04 : CIA-RDP81 80087?000200030083-0

SUBJECT: Delivery Status Report Data Reduction Equipment ) -3~
Customer "C"
QUANTITY
_ QUARTITY TOTAL SCHEDULED FOR QUANTITY
MP SHIPPED IN QUANTITY SHIPMENT DURING SHIPPED BALARCE
ITEM NUMBER NOMENCLATURE REPORT PERIOD AUTHORIZED REPORT PERICD TO DATE DUE
21. 10664 Instruction Guide,
Ampex Model TT84 - .
4 Tape Transport o] 10 o] 10 0
2. " Reproducible Copy of :
Instruction Guide, (
Ampex Model TT84 - _
4 Tape Transport 0 1 0 0 1
23. Reproduced Sets of
Mamufacturing .
Drawings 0 3 Sets 1 Set 2 Sets 1 Set
oh. : Reproducible Set '
of Mamufacturing
0 1 Set 0 0 1 Set
25. Modificstion Kit :
for C  Rack 0 9 ACCOMPLTSHED IN PRODUCTION OF UNITS
26. lbdiﬁgation Kit
‘for "F" Rack 0 11 ACCOMPLTSHED IN PRODUCTION OF UNITS (
27. ’ Patch Cables far . :
"A" Rack 0 i o 1 3
28. Patch Cables for ,
“B-2™ Rack 0 4 0 1 3
29. ) gaﬁch Csbles for
Rack o] : 0 1
¢ . 20 - ‘ 1 9
30. g;.ﬁch Cables for . .
Rack o .
o} 20 1 21
R —

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



SUBJECT:

33.

34.

35.

6.

Mp
NUMBER

Bquipment List
Y-A

Equipment List
¥-B

Equipment Iist
¥-C

Equipment List
Y-E

Equipment List
Y-F

Equipment Iist
Y

11085
11099
11022
11601
11388
1978
11550

(1) These lists shipped complete less a few minor shortages.

Approved For I?lease 2006/11/04 : CIA-RDP81 B0087%000200030083-0

"G" Rack
"H" Rack
"J" Rack
"K" Rack
"L" Rack
"M" Rack
"N" Rack

Delivery Status Report Data Reduction Equipment
Custcmer "C"

e
: QUANTITY
QUARTTTY TOTAL SCHEDULED FOR QUARTITY
SHIPPED IN QUANTITY SHIPMERT DURING SHIPPED BALAKCE
REPORT PERIOD AUTHORIZED REPCRT PERICD TOQ DATE DUE
0 'S 0 4 s
(1)
4] 4 0 3 o)
~ l)
0 10 - o 1 T
(1)
0 9 NOT DEFINED YET
0 n 0 13 5
(1)
0 1 o ! 1
o] I o 3 3
0 y 2 2 2
0 N o 1 3
) L 2 2 2
] 4 o 0 L
0 8 (o] 0 &
0 5 0 0 5
s

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



ALY

0: :l STATINTL oved For'R(‘Iease 2006/11/04 : ClA-RDP81BOOS?T@O@@goosooss-o sarc 9 457
SUBJECT: Delivery Status Report, System One, Customer "B" COPY { OF 72 -
REPORT PERIOD: January 14, 1958 to January 28, 1958 STATINTL mcu; | —
_ QUARTITY STATINTL
P gmmu IN Pt e :
QUANTTTY SHIPMENT DURING SHIFPED BALANCE
TTEM NUMBER NOMENCLATURE REPCRT PERIOD AUTHORIZED REPCRT PERIOD TO DATE DUE
1. 10641 ~  C; Unit for S/1 0 108 0 108 o
2. 10406 Co Unit for S/1 0 ks 0 L9 -k
3. 10737 B Unit for S/1 0 n ) n )
k. 10308 A; Unit far 8/1 0 6 o 6 0
5. 10922 4) Unit for Sf1 o} 6 0 6 0
6. 63003 Cable Assembly
Coaxial 0 | k2 ) Ly -2
“T- 63004 Cable, C; Unit and :
Co Unit to Bulkhead ) 21 o 22 -1
8. 63005 Cable, C} Unit to '
Co Unit 0 21 ) 22 -1
9. 63006 Cable, Bulkhead to .
B Unit o 21 0 20 1
- 10. 10566 D Unit - Test Set 1 b 1 N 0
1.  10:93 Mamual of
Instructions for S/1 o . o o o 0
12. 11769 1T inch Spiral Unit 0 8 0 8 )
.13. 11600 A5 Unit o 6 o o : 6 0

Approved For Release 2006/11/04 : CIA-RDP81B00878R000200030083-0



— STATINTL Approved For Thease 2006/11/04 : CIA-RDP81B0087 JREEE266636663-6 %@L,
e[ ] L. Swee 94547
SUBJECT: Delivery Status Report, System 3, Customer "B" . COPY. [ OF ’J——
REPORT PERIOD: January 1%, 1958 to Jamuary 28, 1958 STATINTL . FROM: |
' STATINTL
QUARTTTY
QUANTTTY TOTAL SCHEDULED FOR QUARTTTY :
P SHIPPED IN QUANTITY SHIPMERT DURING SHIPPED BALARCE
ITEM NUMBER NOMENCLATURE REPORT PERIOD AUTHORTZED REPCRT PERICD TO DATE DUE
1. 10199 Receiver Unit S/3 '
o : -
11048 Receiver Unit M-1, - -
5/3 0 7 o . - 4 3 (
2. 10667 J Box S/3 : 0 T o 1,. 3 ]
3. 10806(;) Csble, Power o 7 o L 3
k. 10196(3) Csble, Antemna 0 T 0 k 3
5. 10171(;) Csble, Assembly s/3 ) T 0 k 3
6. 10929(;) Cable, B Unit 0 7 0 " 3
T- NORE Conversion Kit, S/3A
Consists of 3 each
MP-10968, Boerd,
Etched Assembly OlA, .
(M-1) 0 T o L 3
8. . 10566 Test Set, System 3
0 2 0 ) 2
© 9. 10737 B Unit with
with .
- 10895 Beated Cover : o 10 ) 0 10
10. FAK Equipment List LL : 0 2 0 o 2
11. . Depot Equipment List MM 0 1 o o 3
12. SIOE Equipment List NN 0 1 0 o 1

(1) Cable Conmectors Only on the First Four Sets of Cables.
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. .

STATINTL  Approved For P(Iease 2006/11/04 : CIA-RDP81R0GEZRBNAR200030083-0 \f' Mt p
Sl — | [ore 2wy |
SUBJECT: Delivery Status Report Data Reduction Equipment, '] COFY. | OF %2

Customer "B" i ——
REPORT PERIOD: Janvary 14, 1958 to Jamuary 28, 1958 FROM:
QUARTTTY STATINTL
QUANTITY TOTAL SCHEDULED FOR QUARTTTY
MP SHIPPED IN QUANTTTY SHIPMERT DURING  SHIPPED BALANCE
ITEM KUMBER NOMENCLATURE REPORT PERIOD AUTHORIZED REPQRT PERTOD TO DATE DUE
1. 10939 "A" Reck, Playback
Equipment (o} 3 1 o 3
2. 10927 "B-1" Rack, Dupli-
cating Equipment 0 gy 1 o s
3. 10948 "B-2" Rack Dupli- -
cating Equipment 0 2 1 0 2
L. 10942 "C" Rack Playback
Analysis Equipment o 0 0 [o] 0
5. 10549 "E” Rack o 2 0 0 2
6. 10926 Modification Kit for
with Ampex Tape Transport
11016 with Moters 0 6 6 0 6
7- . Modification Kit for
"c" Rack 0 0 0 0 o}
8. Patch Cables for
"A? Rack 0 2 o 0 2
9. Patch Cables for
"B-2" Rack ) 2 0 0 2
10. Patch Cables far
"c" Rack 0 0 0 0 o}
1l. Equipment Fly Away Kit for
List Y-A "A" Rack 0 2 0 2 0
(1)
12. Egquipment Fly Away Kit for >
Iist Y-B "B-1" and "B-2" Racks 0 0 2 0
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SUBJECT: Delivery Status Report Data R

Customer "B"

MP A
IIEM  NUMBER _BOMERCLATURE

13. Equipment IList Fly Away Kit
Y-C for "C" Rack

1h. Equipment Iist Fly Ay Kit

Y-E for "E" Rack

(1) These kits shipped complete less a few minor shortages.

ction Equipment, -
QUARTTTY
QUANTTTY TOTAL SCHEDULED FOR QUANTITY
SHIFPED IN QUANTITY SHIPMENT DURING SHIPPED BALANCE
REPORT PERIOD AUTHORIZED REPORT PERICD TO DATE DUB
o] 0 0 o] o]
0 2 NOT DEFINED YET
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Project A101 Fund Status

Jan. 28, lgSS

| 8APC 2 4574

COPY | OF 2~

25
20
DOLLARS 5 ”
IN

,000,000'S(CUM) |,

100,000'S(MON)

IN

ZBXA A

LABOR

FRCST
ACTUAL

i
ot B e

‘‘‘‘‘

i

OVERHEAD

FRCST
ACTUAL

MATERIAL

FRCST
ACTUAY

G & A

FRCST
ACTUAL|

OTHER

FRCST
ACTUAL

TOTAL

1N 100,000%

FRCST
ACTUAL|

MONTHLY

I¥ 10,000°S

FRCST

ACTUAL

o 10— B -COR—003
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Jan. .28, 1!38

Project A 102 Fund Status [Zies |

5

MJO 5071 & 5073

4
DOLLARS 3
100,000'S (cum)
10,0005 (mon) 2
3
° MAM_JJ J F M A M J 4 A S O F M A M J
M1 A 1957 1958 1959
LABOR —
OVERI-EAD FRCST]

ACTUA

OTHER DIRECT COS

FRCST|

TSALTUA
FRCS
ACT!

6&A

FRCS'
OTHER

FRCST]
TOTAL L000’S gty

FREST]
MONTHLY acved

PR 000 603
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Project A-103

L&

1 sapc 5“(5"4!

(

COPY. | OF 2~

Jan. 28, 1958

MJO 5040
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